
ID Task
Mode

Task Name Duration Start Finish Predecessors

1 Perrvyille RPSU

2 As of 8.24.16

3

4 Consolidate/pack all FOM 
at AEA

2 days Mon 
9/12/16

Tue 9/13/16

5 Truck Module to Port 1 day Wed 9/14/16Wed 9/14/164

6 Barge #1 to Perryville 4 days Thu 9/15/16 Sun 9/18/16 5

7 Barge #2 to Perryville 4 days Mon 9/26/16Thu 9/29/16 6FS+7 days

8

9 Survey 1 day Mon 9/19/16Mon 9/19/166SS+3 days

10

11 Concrete, Setting (PMF) 17 days Tue 9/20/16 Thu 10/6/16

12 Foundations 8 days Tue 9/20/16 Tue 9/27/16 6FS+1 day

13 Set Module 2 days Wed 9/28/16Thu 9/29/16 12

14 Set stairs 1 day Fri 9/30/16 Fri 9/30/16 13

15 Set Tank 1 day Sat 10/1/16 Sat 10/1/16 14

16 Assemble Roof 5 days Sun 10/2/16 Thu 10/6/16 7FS+2 days,15

17

18 MECHANICAL 16 days Fri 9/23/16 Sat 10/8/16

19 School Mech. Bldg 7 days Fri 9/23/16 Fri 9/30/16 20SF

20 Re-assemble module 
(radiators, etc)

2 days Fri 9/30/16 Sat 10/1/16 13
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ID Task
Mode

Task Name Duration Start Finish Predecessors

21 u/g pipe work 9 days Fri 9/30/16 Sat 10/8/16 7

22 Tank Appurtenances 3 days Sun 10/2/16 Tue 10/4/16 15

23 Fuel piping to tank 3 days Wed 10/5/16Fri 10/7/16 13,15,22

24 Exhaust piping 1 day Fri 10/7/16 Fri 10/7/16 16

25

26 ELECTRICAL 17 days Tue 9/20/16 Thu 10/6/16

27 Ground Loop 3 days Tue 9/20/16 Thu 9/22/16 6FS+1 day

28 Electrical connection 
inside School Mech

3 days Fri 9/23/16 Sun 9/25/16 27

29 Temp power hookup 1 day Sat 10/1/16 Sat 10/1/16 13

30 Electrical connections 
Module

5 days Sun 10/2/16 Thu 10/6/16 20,29

31

32 Civil Work 4 days Fri 9/30/16 Mon 10/3/16

33 Geogrid 2 days Fri 9/30/16 Sun 10/2/16 34SF

34 E1 2 days Sun 10/2/16 Mon 10/3/167FS+2 days
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